

## Proposed Action Plan by four groups during the Follow-up CALIDENA workshop (August 26, 2014)

Bundesallee 100  
 38116 Braunschweig  
 Deutschland

### Good Practices

What	How	Who	When
Preparation of GACP generic guidelines	Follow WHO GACP & GCP guidelines for wild collection	DPR/NBSM/  Technical Sub - committee	November 201
GCP generic guidelines preparation	GAP for GACP  GCP  Upload draft guideline in DPR website ( <a href="http://www.dpr.gov.np">www.dpr.gov.np</a> )  Email and Website  Consultation workshop for draft verification		



## Metrology and Calibration

What	How	Who	When
Sensitization of calibration and metrology services	<p>Awareness on calibration services (General and specific on MAPs)</p> <p>Information package</p> <p>Web site</p> <p>Metrology</p> <p>e-journal</p>	<p>NBSM</p> <p>PIB – support for specific services</p> <p>Stakeholders</p> <p>Coordination with DPR</p>	<p>Specific - September 2<sup>nd</sup> week</p> <p>Within 3 months</p>
Providing calibration services (Regular NBSM services)	<p>Metrological assessment survey – Application form will be available in the website</p> <p>Provide Mass, Temperature, pressure, and volume services through 8 regional office of NBSM</p> <p>Legal metrology services – commercial equipments such as balance, weight, etc., use for sales</p> <p>Lab metrology -</p>	NBSM	Yearly

## Standards

What	How	Who	When
Quality standards formulation for Timur	<p>Review of existing Nepal standards for revision</p> <p>Involvement of stakeholders (Experts, DPR/NPRL, Entrepreneurs, NBSM, Academician</p> <p>Formation of sub committee</p> <p>Review of International standards for adoption to NS at least 2 standards</p>	<p>NBSM</p> <p>DPR</p> <p>Coordination by NBSM</p>	<p>Within 3 months (November 2014)</p>

## Laboratory

What	How	Who	When
Collaborative test (ILC)	Refractive index, Optical rotation, specific gravity  Confirm with buyers  Provide samples  Distribute standards methods  Result collection  Collect data from three laboratories  Analysis of ILC results (Z-Score)  Meeting to discuss results  Statistical technique  Training on data analysis/evaluation of ILC result	DPR/NPRL  SHAMBALA Herbal	Within 2 months
Confirm Standards	Request to PTB to send ILC result of Primavera Life GmbH, Germany		

### Action Plan Implementation Task Force

